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Introduction to Site

Objective:  Closure (Certificate of Compliance)

Government “Asset Divestment 
Program” 

“South Block” site in Victoria, BC



Site Background ‐ Location



Site Background – Layout



Initial Investigations (APECs)
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Initial Investigations (soil)



Initial Investigations (groundwater)



Then it got interesting….

The site was sold before DSI finished

Site was subdivided into 2 lots.



The Project Sequence … A “Perfect World” vs Reality
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• Requirement for owner to 
address whole site

• Site Profile ‐ Schedule 2 
uses on Lot 1

• On‐site was now off‐site –
Reporting and cost 
implications

Challenge and Solution: Subdivided Property

Revised Site Profile 

No MOE Instrument at Lot 1

Communicate Cost / Schedule

After
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2

Before



Challenge and Solution: Salt Impacts

• Na, Cl, and Mg in 
groundwater above DW 
standards across the Site

• Additional investigations –
off‐site; soil

MOE Consultation

Background Determinations



Salt Impacts (cont’d)

Na, Cl, Mg in 
Groundwater

Background GW 
Determination

Cl in Soil 
Back‐Calculate 

Background Cl Soil 
Concentration

Protocol 4 
Technical Guidance 16

Variance from 
Guidance

Background  
Soil 

Determination



Challenge and Solution: Off‐Site Impacts

• Nitrate impacts at 2 
locations, adjacent to 
property line 

Off‐site drilling

Offsite management area OMA



Challenge and Solution: Development Permit

• Developer’s schedule for 
construction versus 
Instrument process

• MOE concerns

AG6 prior to submission of 
COC

Provide perspective and 
explanation



Development Permit – Where we are
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Investigation Summary



Looking Forward – Capital Park!



Diane Zorn, P.Eng., CSAP
dzorn@hemmera.com
604.669.0424 ext. 271

Hemmera 
Head Office:
18th Floor – Metrotower III
4730 Kingsway, Burnaby, BC

Calgary Office:
Suite 302 ‐ 322 11th Avenue SW
Calgary, AB

Thank you. Questions?


